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Camp Navajo 
Stakeholder Advisory Group (SAG) 

 
Thursday, January 12, 2006 

Camp Navajo 
Bellemont, AZ 

 
Minutes 

 
Members in attendance:   
Shaula Hedwall, USFWS 
Christine Krosnicki, City of Flagstaff 
LTC Pete Tosi, Camp Navajo 
Karen Underhill, community member 
Randy Wilkinson, NGB 
  
Members absent:  
Tom Britt, community member 
Stacy Duffy, ADEQ 
Lee Luedeker, AGFD 
Glenn Morrison, community member 
 
Interested Parties 
Gavin Fielding, ADEMA/AZARNG 
Environmental 

Carrie Marr, USFWS 
MAJ Bill Myer, NGB 
Tom Parker, Camp Navajo 
 
Guests 
Alan Anderson, citizen 
Kim Harriz, AMEC 
Dana Downs-Heimes, CH2MHill 
Mary Hershner, TSC 
John Kim, Brown & Caldwell 
Srini Neralla, MKM Engineers 
Marty Rozelle, The Rozelle Group, LTD. 
 
 
 

 
 
The following acronyms may be used throughout this document 
 

ADEMA  Arizona Department of Emergency and Military Affairs 
ADEQ  Arizona Department of Environmental Quality 
AGFD  Arizona Game & Fish Department 
AZARNG  Arizona Army National Guard 
BRAC  Base Realignment and Closure 
CDC  Contained Detonation Chamber 
CERCLA  Comprehensive Environmental Response, Compensation, and Liability Act 
COPC  Contaminants of Potential Concern 
EDMS  Electronic Data Management System 
ERA   Ecological Risk Assessment 
FOASA  Former Open Air Storage Area 
FSP   Field Sampling Plan 
FWPDBA  Former White Phosphorous Detonation and Burn Area (Chemical Canyon) 
HHRA  Human Health Risk Assessment 
IRP   Installation Restoration Program 
HERA  Human Health & Ecological Risk Assessment 
LTM   Long Term Management 
MAP  Management Action Plan 
MEC  Munitions and Explosives of Concern 
MWP  Master Work Plan 
NAAD  Navajo Army Depot 
NAU   Northern Arizona University 
NGB  National Guard Bureau 
OB/OD  Open Burn/Open Detonation 
ORS  Ordnance Related Scrap 
PBC   Performance Based Contract 
ppb   parts per billion 
QAPP  Quality Assurance Project Plan 
RCRA  Resource Conservation and Recovery Act 
RC   Response Complete 
RI/FS  Remedial Investigation/Feasibility Study 
RIP   Remedy in Place 
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SAG   Stakeholder Advisory Group 
SSHP  Site Safety and Health Plan 
USACHPPM  U.S. Army Center for Health Promotion and Preventive Medicine 
USFWS  U.S. Fish & Wildlife Service 
USGS  U.S. Geological Survey 
UXO  Unexploded Ordnance 
WMM  Waste Military Munitions 

 
 
The following matters were discussed, recommended, and/or decided. 
 
1. Welcome, Introductions and Announcements 
 

•  Randy Wilkinson chaired the meeting and everyone introduced themselves. 
•  LTC Tosi announced that his retirement has been delayed.  As soon as his 

replacement, LTC Adrian Nagel, arrives, LTC Tosi will become Deputy Commander of 
the Camp Navajo Installation.  

•  MAJ Myer is being assigned to the Readiness Center in the Washington D.C. area and 
will leave Camp Navajo in May 2006.  His replacement, MAJ Brian Saunders, will be at 
the April SAG meeting.  He will have a one month transition time with MAJ Myer. 

•  Randy and Lee Luedeker were confirmed to continue as co-chairs of the SAG for 
2006, subject to Lee’s acceptance.  

    Note:  Later on the same day, Lee spoke with Randy and accepted the position. 
•  The Decision Document for NAAD 13 is out for public comment.  The comment period 

ends February 9, 2006. 
•  An open detonation is scheduled to begin January 17 and continue through January 

27, 2006 
•  The Camp Navajo Installation is also participating in a public comment period for an air 

quality permit for the rock crusher. 
 
2.  Status of Action Items from November 3, 2005, SAG Meeting 
 

No outstanding action items remain.   
 
3.  Open Detonation Event 
 

More than 200 white phosphorous and high explosive items have been accumulated from 
the clean-up work done this summer at NAAD 9C.   A press release and public notice 
have been distributed.  FAA has been asked to restrict the air space in a 3,800 foot 
radius. This detonation event should be routine.  More than 1,000 items have been 
detonated since September 2003.   

 
4.  NAAD 13 Public Comment Period 

 
Public comments on the NAAD 13 Decision Document will be taken through February 9, 
2006.  The document is in the Cline Library and on the public website. The NAAD 13 
sites include: the former Deactivation Furnace (Building 334), former Ash Disposal Pile, 
and former Waste Munitions and Waste Ash Storage Room within Building 325.  
Historically these sites operated as hazardous waste interim status facilities under RCRA.  
The Decision Document outlines the site history and documents that the clean closure 
objectives have been met.  The furnace served as an incinerator to destroy small arms 
ammunitions.  Ash and furnace residues were collected in 55-gallon drums and 
transferred to the hazardous waste storage area within Building 325.  Residual ash was 
also transferred to the Ash Disposal Pile.  Currently, no hazardous waste and/or 
hazardous substance above residential exposure levels remain at any of the units in 
NAAD 13.  All structure and equipment associated with the furnace system have been 
completely removed.  No further remedial action is warranted, and NAAD 13 can be 
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closed and available for future unrestricted use.  The ADEQ concurs with this 
determination and maintains a data base on all RCRA sites in the state.  NAAD 13 is one 
of the seven sites at Camp Navajo.  This is a big step. 
 

5.          OB/OD Program Update  
  

Project Updates 
 
NAAD 01 – This fall MKM collected data to further characterize the soil.  The source of 
lead contamination was found and is being removed.    
 
NAAD 02 – This is the largest site in the OB/OD Area.  The Draft RI Report and human 
health and ecological risk assessment will be submitted for review to the USFWS and 
ADEQ in January.   UXO characterization is being completed by CH2MHill.  On February 
27 – 28, 2006 a technical project planning meeting with ADEQ with USACE will be held 
to fill data gaps and discuss a final characterization plan.  An interim removal action of 
some lead contamination in the soil is planned.  Once this action is complete and the RI 
Report is approved, no further action is expected.  The contamination levels will be 
brought down to those acceptable for residential land use.   

 
NAAD 03 – The ADEQ and USFWS is still reviewing the RI Report and Ecological Risk 
Assessment.  Expect conclusion of no eco risk should go to no further action for chemical 
contamination 

 
NAAD 04 – This site was used for the demilitarization of 1000- pound bombs with 
choking agent.  Additionally, drums buried at this site resulted in arsenic soil 
contamination.  MKM has excavated the soil down to levels below residential standards, 
and is currently backfilling the excavation 
 
NAAD 05 and 06 – AMEC collected additional data this fall.  They are currently reviewing 
the data to determine appropriate next steps, which may include risk assessments or 
interim removal actions.   

 
NAAD 8B – AMEC prepared a final RI Report and draft Ecological and Human Health 
Risk Assessment.  ADEQ is still reviewing responses to comments on the Human Health 
Risk Assessment (HHRA).  If they agree the site should be closed and no further action 
required.  A Decision Document will be prepared and released for public comment.  

 
NAAD 9C – This $2 million removal action is 95% complete.  Some metallic debris and 
ordnance-related scrap still needs to be removed.  All recyclable materials have been 
sent off site.  All together, 100 tons of metal, 14 cubic yards of soil, and 300 ordnance 
items have been removed.  Brown and Caldwell will prepare a construction report 
documenting everything that has been done.  NAAD 9C will become a closed site and 
can be restored.  A media day is being planned for later in February to celebrate this 
success. 
 
NAAD 9D – The RI Report has been finalized and the final ERA has been approved.  No 
further action is needed and a Decision Document will be prepared and released for 
public comment.  
 
E 76 - MKN has investigated suspect areas and found no evidence of mustard rounds.   
 
Of the seven sites associated with RCRA permits, four are meeting the final 
administrative requirements for full closure.  Of the remaining seven Installation 
Restoration Program sites, 20% are still open and are not in long term management.   
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Program Updates 

 
Surface and Groundwater Monitoring – The annual report is being reviewed by ADEQ.  
Two borings are proposed to be installed to 500 feet to further characterize the 
groundwater.  The OB/OD Area sites do not show much soil contamination.  We are 
monitoring off-site receptors as well and now have extensive data for soil, ground, and 
surface water.   

 
2006 Biological Evaluation – The USFWS is reviewing this document, which evaluates 
the potential impacts to regulated species due to 2006 field work.   

 
Frost Heave – The Final Report is due the week of January 16, 2006. 

 
6. Call to the public 

 
No one from the public was present.   

 
7. Action Items and  
 

The next three meetings are scheduled but are subject to change. 
April 13 – Camp Navajo 
July 13 – evening meeting planned, most likely in Flagstaff.   
October 12 – Camp Navajo 

 


